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RESUMEN 

 

EnModel es una empresa consultora dedicada al desarrollo de proyectos de ingeniería y medio ambiente. 

El problema consiste en que en EnModel no se asignan los recursos de los proyectos de forma planificada. 

En la empresa se priorizan los proyectos más próximos a entregar, ocasionando que los otros se retrasen. 

Asimismo, los retrasos generan gastos adicionales. El propósito principal de esta investigación fue 

desarrollar un aplicativo web a fin de gestionar los proyectos en la empresa EnModel. La aplicación web 

simplifica la elaboración de propuestas y posibilita el control de diferentes proyectos. Para desarrollar este 

trabajo se optó por la metodología RUP (Proceso Unificado Rational), por ser una metodología con 

artefactos adaptables y fáciles de comprender. Además, se utilizó el framework Laravel, el cual facilitó la 

tarea de programar. De acuerdo con el análisis realizado, la conclusión a la que se llego fue que la aplicación 

web desarrollada permite realizar un seguimiento de las actividades, de las horas utilizadas y de los gastos 

de los distintos proyectos para evitar retrasos y sobrecostos. Se recomienda preparar al personal en el 

correcto manejo de los módulos del aplicativo para asegurar su buen uso. 
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ABSTRACT 

 

EnModel is a consulting company dedicated to the development of engineering and environmental projects. 

The problem is that EnModel does not allocate project resources in a planned manner. The company 

prioritizes the projects closest to delivery, causing the others to be delayed. Also, delays generate additional 

expenses. The main purpose of this research was to develop a web application to manage projects in 

EnModel. The web application simplifies the elaboration of proposals and enables the control of different 

projects. The RUP (Rational Unified Process) methodology was chosen to develop this work, as it is a 

methodology with adaptable and easy to understand artifacts. In addition, the Laravel framework was used, 

which facilitated the programming task. According to the analysis carried out, the conclusion reached was 

that the web application developed allows tracking the activities, hours used and expenses of the different 

projects to avoid delays and cost overruns. It is recommended to train the personnel in the correct handling 

of the application modules to ensure its proper use. 
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