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RESUMEN Y PALABRAS CLAVE 

 

 
 

El presente trabajo aborda la problemática que afrontó una de las empresas constructoras más 

grandes del país al ingresar a ejecutar proyectos EPC (por sus siglas en ingles Engeniering, 

Procurement and Construction) donde además de reconfigurar su visión del negocio al asumir 

la responsabilidad del diseño del proyecto como la estrategia de compras de materiales, 

insumos y equipos, asumió la gestión y obtención de títulos habilitantes para el desarrollo 

del proyecto. Inicialmente y por su poca experiencia la empresa pensó que obtener un 

permiso era sencillo (solo seguir lo que indica el TUPA), sin embargo, se fue dando cuenta 

en el camino porque el Perú es considerado uno de los países en el mundo con la tramitología 

más compleja y lenta. Ante esta situación después del análisis de varias alternativas se optó 

por contar con un área propia de soporte especializada en la gestión de permisos, 

convirtiéndose en la única empresa (al 2022) en contar con su propia área de soporte 

especializada en permisos de construcción. 

 

 
Palabras clave: Títulos Habilitantes, Permisos, Autorizaciones, Proyectos EPC, Derecho 

Administrativo, Derecho Ambiental. 
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ABSTRACT and KEYWORD 

 

 
 

This study addresses the challenges faced by one of the country’s largest construction 

companies when undertaking EPC (Engineering, Procurement, and Construction) projects. 

In addition to redefining its business vision by assuming responsibility for project design and 

materials, supplies, and equipment procurement strategies, the company had to manage and 

obtain enabling titles for project development. Initially, due to its limited experience, the 

company assumed that obtaining a permit was straightforward (simply following what TUPA 

indicates). However, it gradually realized why Peru is considered one of the countries with 

the most complex and slow bureaucracy in the world. Faced with this situation and after 

analyzing several alternatives, it opted to have its own specialized support area in permit 

management, becoming the only company (as of 2022) with its own specialized support area 

in construction permits. 

 

 
Keywords: Qualifying Degrees, Permits, Authorizations, EPC Projects, Administrative Law, 

Environmental Law. 
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